SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:06 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 244 Const Calendar Day: 616 Date: 10-Feb-2014 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  04:30 PM  03:00 AM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 31-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, mild

Working Day If no, explain:

Diary: Dispute
CCO # 366
1 welder (Man Chun Ma) was grinding the sample plate cutout at joint V (8 regular hours and 2 hours =
overtime).
Transverse Indication Repair
Transverse Indication Repair .
Welders continued on Transverse Indications repair. (1630 to 0300)
Please see QA’s report (Ed Leach) for welder’s detailed activities.
WelderLocationDescriptionRegular HourOvertime
MIKE JIMMENEZAII locationsForeman82
CHRIS BOWLESH face B Y:3-9mGrinding82
JOSE TORRESG face A Y:3-9mExcavating82
*MAN CHUN MAYV face B Y:3-9m*Grinding sample plate cutout82
REGGIE HUMPHREYF face A Y:3-9mWelding82
BRENDON CHAPMANM face A Y:3-9mWelding82
*CCO No. 366
QCRegular HourOvertime
SAL MARINO82
PAT SWAINS82
QC Sal left around 10pm to do inspection on OBG.
EquipmentHour
Proheat-Miller2*10
Welding Machine1*10
Small Tool10
see attachment
04-0120F4 Bid Iltem: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ZACHARIAH MACDONALD 0.00 0.00 0.00 0.00 D
Ironworker JNM ERNEST CONNORS 0.00 0.00 0.00 0.00 D
Ironworker JNM RANDY CLAYBORN 0.00 0.00 0.00 0.00 D
Ironworker JNM MAN CHUN MA 0.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 244  Date: 10-Feb-2014 Monday
Ironworker INM GUOWU CHEN 000 0.00 000 0.0 []
Ironworker INM PAUL FAMBRINI 000 0.00 000 0.0 []
Ironworker INM MICHAEL JIMENEZ 000 0.00 000 0.0 []
Ironworker APP REGINALD HUMPHREY 000 0.00 000 0.0 []
Ironworker INM BRENDON CHAPMAN 000 0.00 000 0.0 []
Semi-Skilled Laborer FOR JOSE AVILA 000 0.00 000 0.0 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 000 0.00 000 0.0 []
Semi-Skilled Laborer JNM JOSE PRADO 000 0.00 000 0.0 []
Ironworker FOR RICHARD GARCIA 000 0.00 000 0.0 []
Ironworker INM DONALD PLUMB 000 0.00 000 0.0 []
Ironworker INM CHRISTOPHER BOWLES 000 0.00 000 0.0 []
Ironworker APP JOSE TORRES 000 0.00 000 0.0 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0030562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
002292 WELDER, 600 AMP No
000 000 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 000 000 0.0 []
002292 WELDER, 600 AMP No
000 000 000 0.0 []
002292 WELDER, 600 AMP No
000 000 000 0.0 []
002292 WELDER, 600 AMP No
000 000 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 000 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
04-0120F4 Bid ltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR JOSE AVILA 000 0.00 000 0.0 []
Ironworker INM RENE ESQUIVEL 000 0.00 000 0.0 []
Ironworker INM JONATHAN CANITES 000 0.00 000 0.0 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 000 0.00 000 0.0 []
Semi-Skilled Laborer JNM JOSE PRADO 000 0.00 000 0.0 []
Ironworker INM CARLOS ALVERADO 000 0.00 000 0.0 []
Ironworker FOR OBRA PAULK 000 0.00 000 0.0 []
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Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 244 Date: 10-Feb-2014 Monday

CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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